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November 7, 2002

Curtis L. Fossum

Senior Staff Counsel

California State Lands Commission
100 Howe Avenue, Suite 100-South
Sacramento, CA §5825-8202

RE: City of Long Beach/State Lands Commission Queensway Bay Exchange
Agreement

Dear Mr. Fossum:

This letter is in response to your October 29, 2002, letter to Vince Coughlin
requesting an update on the progress of construction and leasing activities on
The Pike at Rainbow Harbor project.

As to the construction, attached is a brief summary of the status of each building
and the parking structure prepared by the City’s construction manager, along
with photos of the construction activities.

Also attached is a list of current tenants for the Pike project. Unfortunately, |
could not obtain a site plan detailing suite locations prior to your deadline this
morning. | will attach this informaticn in future progress reports.

Please be advised that Vince Coughlin is no longer with the City of Long Beach.
If you have any guestions, please call me at (562) 570-6876.

Sincer

ly,

RUTH MIZOBE SHIKADA
s

Property Services Bureau Manager
RMS/nb
cc: James McCabe, Deputy City Attorney
Administration {562) 570-6847 e Economic Development (562) 570-3800 e Housing Services (562) 570-6949 o Workforce Development (562) 570-3811

Housing Authority (562) 570-6047 e Neighborhood Services (562) 570-6066 e Property Services (562) 570-6809
Redevelopment (562) 570-6615 @ FAX (562) 570-6215 e TEDD (562) 570-5832



QUEENSWAY BAY STATUS AS OF OCT.31,2002

Queensway Bay Parcel Al

The building pad has been graded and concrete piles haven been driven for the
foundation of Building A.

Queensway Bay Parcel C1

The building pad has been graded, concrete piles driven, and concrete foundations poured
for Building C.

Queensway Bay Pareel C/D

The building pad has been graded, concrete piles driven, the foundations have been
excavated, and reinforcing steel placed for Building D.

Queensway Bay Parcel D1

The building pad has been graded.

Queensway Bay Parcel E

The pad has been graded and concrete piles driven for Building E.

The utilities for the above sites; sewer mains, storm drains and water mains are under
construction and approximately 95% complete. The gas mains have yet to be
constructed.

Pike Parking Structure

All concrete piles have been driven and foundations and columns to the second level are
being constructed. Under ground electrical and plumbing underway. The parking
structure is approximately 14% complete.

Building South of Shoreline Drive

Building F- The pad has been graded and the foundation piles driven.

Buildings G,H,J,K,L,M,N,&P-No activity.



Square Proposed

Tenant Footage Space USE
Coldstone Creamery 1,500 A150 Quick Service Food
Islands Burgers 5,550 B100 Restaurant
Quizno's 1,011 B110 Quick Service Food
Busy Bee (proposed relocation) 1,300 B or D100 Quick Service Food
Daphne's Greek Café (proposed relocation) 1,193 B150 Quick Service Food
GameWorks (Operating Agreement) 40,000 C100 Family Entertainment, Retail, Food & Beverage
California Pizza Kitchen 4,845 C195 Restaurant
Crown Theatres (Operating Agreement) 78,514 C/D250 Cinema
Harry's Bar 7,446 D130 Restaurant
National Sports Grill 8,997 D180 Restaurant
Bubba Gump Shrimp Co. 8,045 F100 Restaurant
Carnival Club 23,520 F120 Music Entertainment, Food & Beverage
Mai Tai 2,591 F201 Restaurant
Gladstone's 9,600 K Restaurant
Prego 9,268 N Restaurant
Guaymas 8,345 P Restaurant
PF Changs 7100 J Restaurant




